What has been done:	- UI designs created (Low, Mid, High-Fi) - Created Login Feature - Implemented Hash passwords using bcrypt and store them - SDD Document - Implemented automated testing frameworks for frontend and backend - Implemented automated CI/CD pipeline testing for Github.
What has not been done:	- Testing Blueprints and Pin Placing, each building should have a map of each floor and pins should be placed on the map relative to room/hall location - Persistent Pins, when a pin is created, it should be seen by other user accounts
Work added to the sprint:	- SDD Document
Work removed from the sprint:	N/A, no work was removed from the sprint

Feedback from the customer:

- **Requested Features to add:**
    - Export Option: Key reports and findings from projects can be exported as a local copy to the user's device
    - Role-Based Access Control: General security and management of permissions.
    - Project Lookup search bar: search for any projects (possibly by ID) and display details of requested projects.
- Need to investigate and review login authentication implementation
    - Establish the onboarding flow of admin creating accounts and handing off credentials to users
        - First-time login password reset for temporary passwords
    - What users approve of pending account creations? Is it all under admin control?
- General enhancement of user dashboard UI.

What have we learned this sprint:

- ASSIGN STORY POINTS BEFORE STARTING THE SPRINT!!!
    - Causes a flat burndown chart. It was fixed but not until later in the sprint

Scope of Next Sprint:

Sprint Backlog (User stories from Product Backlog)	**Tasks (User Story Breakdown)**

Punch Pin Placement Refining	- Pins should appear in relatively correct locations of uploaded building blueprints. - Pins should possible update on a user dashboard live shortly after creation/updates, if not then after a page refresh
Dashboard UI Enhancement	- Allow for easier navigation between pages (some things are a little hard to find)
Search For Projects	- A search bar should be present to look up any created projects. - Any matching projects should appear from the search - Project details page/popup should be accessible from a project search
Login Authentication Review	- Ensure security of authenticated users - Passwords hashed and stored correctly - Implement session expiry methods - Are accounts only able to be created by the admin?
Export Document	- Add ability to export uploaded documents from Punchlist Pro. - Exports are to be downloaded as a local copy to the user's device - Maybe make all file types uniform (only allow importing/exporting of .pdf or .jpg for example)

Team Highlights / Shout-outs

- For this sprint, shout outs go to Nathan for maintaining consistent communication with stakeholder updates, pull requests on github, and progress of the burndown chart.

Burndown Chart
As of November 2:

